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October 4, 2013 

Ohio Environmental Protection Agency 
Division of Emergency and Remedial Response 

P.O. Box 1049 
Columbus, Ohio 43216-1 049 

Attention: 

Reference: 

Dear Mr. Lim: 

Mr. Edwin Lim, Ohio EPA, DERR Section Manager 

Canton Drop Forge Southway Propetty 

TRC Project No. 196663.0000 

Ohio EPA Technical Assistance ID # 276-000130-002 

Thank you for speaking with me on October 2. As you know, TRC Environmental Corp. (TRC) was 
engaged by Canton Drop Forge (CDF) in 2012 to assist CDF with environmental compliance and 

pmticipation in the Ohio Voluntary Action Program (YAP) for the CDF property located at 
4575 Southway Street SW, Canton, Ohio. 

CDF has been proactive in taking measures to prevent future oil releases to the ponds as well as to 
clean-up earlier releases. In September 2012, CDF entered the Property into the RCRA and Ohio 
Voluntary Action Program Memorandum of Agreement Track (RCRA and V AP MOA Track) and has 

expended considerable effort toward addressing site conditions under that program. TRC' s Ohio 
Cettified Professional (CP), Donald Fay, is serving as the V AP project manager. 

TRC began field work under the V AP in October 2012, completed a Draft V AP Phase I Propetty 
Assessment (PA) in March 2013 and a VAP Phase II PAin May 2013. The YAP work included the 
collection and analysis of numerous soil, ground water, sediment, and pond water samples in 

accordance with the RCRA and V AP MOA Track. Based upon the V AP Phase II, a Remedial Action 
Plan (RAP) was developed dated May 2, 2013 which presents applicable standards to be achieved 
following implementation of the remedy. 
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The applicable standards are site-specific risk-based concentrations of total petroleum hydrocarbons 
and polynuclear aromatic hydrocarbons that are protective of complete exposure pathways for the 
pond sidewalls and bottom materials. These documents have been previously provided to both 

US EPA and Ohio EPA and are enclosed here for your review. 

In conjunction with site investigation and remediation activities, CDF has made significant progress 
finalizing plans for process modifications to eliminate the release of process water and oil to the on
site storm water retention ponds. The process modifications include: 

• Installation of a larger oil-water separator (OWS) with a higher hydraulic retention time and 
more robust oil separation technology to treat the flow of process water generated from forge 
hammers and other miscellaneous forge processes. 

• Installation of an oil storage tank with secondary containment for temporary storage of oil 
collected from the new OWS. 

• Water processed through the new OWS will be pumped to CDF's existing water reclaim system 
for reuse as cooling water or as boiler feed water. Excess recycled water will be discharged to 
the Stark County Sanitary Sewer with ultimate discharge to the City of Massillon's Waste Water 
Treatment Plant (WWTP). 

• Current non-contact cooling water overflows will be reused or diverted and pumped to CDF's 
boiler system. 

• Installation of three storm water-oil separators at three primary storm water pipelines prior to 
their discharge to CDF's on-site storm water retention ponds. These separators will capture and 
treat only storm water; no process water will be discharged to the ponds. 

Additionally, the following progress has been made toward site investigation and pond remediation: 

• Dewatering of Ponds I and 2 has continued in preparation for remediation of the oil-impacted 
sidewalls and bottom material. 

• The heating fuel underground storage tanks located in the west storage yard (east of Upsetter 
Building) were removed in July 2013. During the tank excavation, the only area identified on 
the property with elevated concentrations oftrichloroethene (TCE) in soil was removed and 
disposed offsite at a licensed landfill. 

• Ground water monitoring from the property well network and two production wells is 
continuing. The next sampling event is scheduled for December 2013. 

The remediation of Pond I and Pond 2 will begin as soon as the OWS and process water 
improvements are on-line. 
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The enclosed reports (provided on CD) include the following documents: 

• V AP Phase I Property Assessment (March 28, 20 13) 
Draft V AP Phase II Property Assessment (May 2, 20 13) 

• Remedial Action Plan (May 2, 2013) 

We will arrange a conference call in the next week to discuss the process going forward with you. A 
copy of this letter is being sent as a comtesy to USEPA, which recommended that we contact you, and 
to those members of the Ohio EPA Legal Section who have been involved with this matter. 

If you have any questions, comments, or require additional information you may reach me at 
(216) 344-3072 (kteuscher@trcsolutions.com) or Mr. Donald A. Fay (Certified Professional) at 
(513) 489-2255 (dfay@trcsoluctions.com). 

Respectfully, 

TRC Environmental Corporation 

/&- ~ ~ / 
if~ 7(;.. ~..,..____ 

Kathleen R. Teuscher 
Risk Assessor/Project Manager 

Enclosures 

cc: Sean Denman, CDF 
Brad Ahbe, CDF 
Eaton Weiler, USEPA Region 5 
Mike Beedle, USEPA Region 5 
Brian Kennedy, USEPA Region 5 
Todd Anderson, Ohio EPA Legal 
Mark Navarre, Ohio EPA Legal 
Sue Kroeger, Ohio EPA Legal 
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Donald A. Fay, C.P. 
Vice President 


